SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:25PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 162 Const Calendar Day: 714 Date: 23-Aug-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 60 -70 12 PM 4PM 70-80
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" as follows:

A) The plate welded on the PWS guiding beam was mismatched with respect to the supporting frames.
The correction is being continued by relocating the plates welded on the beam.

B) The reinforcing of the PWS framing system is being continued at the West line framing by welding the
bracing system. The saddle was covered by protective fabric during the welding as instructed.

C) Welding also was performed on the South side of the East line framing system by welding stiffeners
above the pine located at the second support of the frames in front of the saddle. The welding of the pipe
between the frames at the pin location is being continued.

D) The ABF crew started to install attachment to the main frame designed for putting the PWS in its final
position. The angle and pipe shown as Detail 14 of the submittal ABF-SUB-2171R01 was installed.

E) The PWS framing on the pier W2 wall still is not stable, after necessary adjustment, additional
connections welding will make it stable.

2- Another ABF crew completed the installing scaffolding required for the PWS hauling system at the North
side of the West line saddle. The scaffolding became laterally stable by connecting it to the pier W2 and
additional bracing.

3- The ABF crew started drilling the holes of the submittal ABF-SUB-002019R02, "West End Tramway" on
the pier W2 deck. Out of 11 drilled holes only 4 reached to the desired depth of 12 inches, the remaining
reached the bar reinforcement at depths varies from 2-1/4" to 6-3/4".

The attached pictures show the detail of the performed activities.

NOTE: ABF Labor and Equipment list is not updated.

ABF crews involved in the PWS secondary hauling system
A) Installation crews:

- Jerry Kubala (FOR- Installation)

- Walter Hernandez

- Melgar Fleix

- Rigoverto Garcia

- Kevin Alger (Crane Operator)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 162 Date: 23-Aug-2011 Tuesday

B) Welding Crews

- Salvador Sandoval
- Jose Torres

- Michael Jimenez

- Eric Sparks

-Paul Fambrini
-Rick Clayman
-Jayson Smith

C) Scaffolding Crews
- David Lucero (FOR)
- Glen Paulk

- Jeff Stewart

- Jack hunter

- John Power

- Rogelio Ruiz

D) Drilling Holes
- Morris Roberson (3.5 hours)
ABF Equipments:

Crane Terex RT160

Miller welding machine (ABF002242)

Miller Welding Machine (ABF002303)

Miller Welding Machine (ABF002343)(Only 2.5 hours)
Lincoln welding Machine (ABF002082) (Only 2.5 hours)
Forklift (Only 1 hour)

04-0120F4 Bid Iltem: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
GLEN PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM WALTER HERNANDEZ-ZELED 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Operator OTH KEVIN ALGER 8.00 2.00 0.00 10.00 D
Ironworker FOR DAVID LUCERO 8.00 2.00 0.00 10.00 D
Ironworker JNM JACK HUNTER 8.00 2.00 0.00 10.00 D
Ironworker JNM JOHN POWER 8.00 2.00 0.00 10.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker APP MORRIS ROBERSON 3.50 0.00 0.00 3.50 D
Ironworker JNM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker FOR ERIC SPARKS 0.50 2.00 0.00 2.50 D
Ironworker APP PAUL FAMBRINI 0.50 2.00 0.00 2.50 D
RICK CLAYBRON 0.00 2.00 0.00 2.00 D
Ironworker APP JAYSON SMITH 0.00 2.00 0.00 2.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 162 Date: 23-Aug-2011
Ironworker APP JEFFERY STEWART 8.00 2.00 0.00  10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000437 FORKLIFT, GRADALL 544D 10,000 LBS No
000 1.00 000  0.00 []
*E0160406 WELDING EQUIPMENT No
050 200 000 000 []
*E0150406 WELDING EQUIPMENT No
800 200 000 0.0 []
002154 Equipment, Crane, 60 Ton No
800 200 000 0.0 []
002242 WELDING EQUIPMENT No
800 2,00 000 0.0 ]
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
050 2.00 000 0.0 []
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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